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RÉSUMÉ 
Parklakes 2 est un nouveau domaine résidentiel sur la Sunshine Coast dans le Queensland. Il était 
prévu, à l’origine, de traiter les eaux de ruissellement du développement grâce à un marais artificiel de 
2,6 ha. Les coûts estimatifs de la construction de la zone humide étaient importants. En outre, les 
améliorations potentielles de la qualité de l'eau ne seraient pas effectives avant qu’environ 60% de la 
mise en place n’ait été achevée. Comme solution de rechange, Covey Associates, en collaboration 
avec l'Université de la Sunshine Coast et le Conseil local, a mis au point une nouvelle approche où le 
marais artificiel serait remplacé par un lac avec un système flottant de traitement de la zone humide 
de 2 100 m2 (FWTS). Une comparaison des coûts de construction des deux approches de traitement 
a été effectuée et il a été constaté que l'approche FWTS a permis d'économiser près de 1 million $ par 
rapport à la zone humide construite. En plus des économies de coûts, le système FWTS sera 
opérationnel lors de l’achèvement du premier stade du développement, ce qui offre plus d'avantages 
en termes de qualité de l'eau et des équipements pour les résidents. On sait qu’un plus grand nombre 
de plans d’eaux ouverts augmente la valeur des biens immobiliers et les avantages sociaux pour 
l'ensemble du développement, ce qui pourrait conduire à de nouvelles ventes plus profitables et 
accroître la valeur des propriétés. Le développement fait également l'objet d'une étude d'évaluation en 
cours sur la qualité des eaux pluviales. 
ABSTRACT 
Parklakes 2 is a new residential estate on the Sunshine Coast in Queensland, Australia. Runoff from 
the development was originally planned to be treated by a 2.6 ha constructed wetland. The estimated 
costs associated with the constructed wetland were significant. In addition, any potential water quality 
improvements would not be realised until approximately 60% of the estate was completed. As an 
alternative solution, Covey Associates, in collaboration with the University of the Sunshine Coast and 
the local Council, developed a novel approach where the constructed wetland would be replaced by a 
lake with a 2,100 m2 floating wetland treatment system (FWTS). A construction cost comparison of the 
two treatment approaches was conducted and it was found that the FWTS approach yielded savings 
of almost $1 million compared to the constructed wetland. In addition to the cost savings, the FWTS 
will be operational by the first stage of the development, which provides greater water quality benefits, 
as well as higher amenity for residents. Increased open water areas are known to translate to higher 
property values and social benefits for the whole development which could potentially lead to further 
increased sales and property values. The development is also the subject of an on-going stormwater 
quality evaluation study.   
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1 BACKGROUND 
Parklakes 2 is a new master planned estate on the Sunshine Coast in Queensland consisting of over 
400 residential lots, a retirement resort, and a 1,500 student private school. Planning for the 
development commenced in 2007, with approvals granted in 2014 and construction initiated on Stage 
1 of the development in March 2015. Runoff from the development was originally planned to be 
treated by a 2.6 ha constructed wetland (Figure 1), which would also serve to manage the health of an 
urban lake that would receive runoff from the constructed wetland. Flows greater than four 
exceedances per year (EY, formerly known as a Q3-MONTH) would be diverted around the wetland via 
pipe infrastructure and into a 400 m long concrete high flow bypass. Due to the large footprint and 
need to bypass flows above the 4 EY, estimated costs associated with the constructed wetland were 
significant.  
 
Figure 1 – Original Constructed Wetland Option for Parklakes 2 
In addition to the cost implications, the constructed wetland would not be established (i.e. planted out) 
until approximately 60% of the dwellings in the development had been completed. This meant that 
much of the stormwater runoff that occurred during the construction phase would potentially receive 
lower treatment levels, limited to sediment removal only. If adopted, the constructed wetland would 
have been built out as a temporary sediment basin, with geofabric lined batters and rock lined overflow 
weirs. While functional, this approach provides little aesthetic value. Residents would not be able to 
realise any aesthetic benefit from the WSUD asset until after this phase is fully landscaped, which was 
estimated to be 3-5 years into the development.  
2 ALTERNATIVE OPTIONS 
Floating Wetland Treatment Systems (FWTS) mimic natual floating wetlands and have previously 
been used to in treating effluent, as well as providing habitat for aquatic species and waterfowl 
((Burgess and Hirons, 1992; Kerr-Upal et al., 2000; Headley and Tanner, 2008; Sukias et al., 2011; 
Walker et al., 2014a). As the FWTS promote root growth into the water column, microbial biofilm are 
able to colonise the plant roots (Figure 2). The plant roots and root hairs (i.e. rhizomes) provide a 
significant surface area for biofilm growth, superior to that of constructed wetlands, where biofilm 
growth is limited to plant stalks (Walker et al., 2014a; Walker et al., 2014b). 
The microbial biofilm is critical in the sequestration and removal of nutrients, particularly nitrogen 
species through denitrification / denitrification processes, from urban runoff (Borne et al., 2013; 
Winston et al., 2013). Phosphorus can be retained through binding processes that occur within the 
biofilm (e.g. adsorption) and uptake of orthophosphates is achieved by vascular macrophyte species.  
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Figure 2 - Floating Wetland Schematic (source: www.floatingislandinternational.com) 
Covey Associates developed an approach to use floating wetlands, in partnership with the University 
of the Sunshine Coast, as an alternative stormwater management strategy to constructed wetlands. 
This approach would yield an aesthetic benefit much earlier, as the wetlands could be established 
immediately. The use of the floating wetlands also yielded unexpected and significant cost savings. As 
part of the approach, a research study was developed in partnership with the University of the 
Sunshine Coast, where the 2.6ha constructed wetland would be replaced by a 2,100 m2 floating 
wetland treatment system (Figure 3). This proposal was supported by the Sunshine Coast Council and 
as part of the collaborative planning process, a cost comparison between the FWTS and the 
constructed wetland approaches at Parklakes 2 was conducted. The FTWS option was also very 
attractive to Council as it aligned well with Council’s Corporate Plan (SCC, 2015) to provide an 
enviable lifestyle and environment by maintaining and enhancing the region’s natural assets, liveability 
and environmental credentials. 
 
Figure 3 – Alternative Option: FWTS at Parklakes 2 
3 OUTCOMES  
The costs associated with the original constructed wetland option were estimated to be in excess of 
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$2.7 M, with a significant portion of this cost being attributed to the drainage structures associated with 
bypassing 4 EY events. The civil drainage infrastructure was estimated to cost $1.8 M, which was 
more than 65% of the total overall cost for this option. In addition, planting costs estimated at 
$550,000 were also expected with the 2.6 ha constructed wetland option. 
The 2,100 m2 FWTS approach enabled the majority of the civil infrastructure to be removed from the 
design. As the FWTS is an “online” treatment method it does not require flows to be diverted around 
the system. Further, the efficacy of treatment versus flow rate can now be assessed. The reduction in 
planting area from 2.6 ha to 2100 m2 also yielded a significant cost saving to the project, as plant 
numbers decreased significantly from over 80,000 for the constructed wetland to only approximately 
18,000 due to the reduced treatment footprint of the FTWS. Further, due to the smaller treatment area 
required, retaining walls bounding the eastern side of the wetland were no longer needed and were 
replaced with planted batters.  
Additional cost savings will also be realised through reduced maintenance of the system. As the 
FWTS has a smaller footprint than the constructed wetlands, it inherently reduces the time spent on 
maintenance of the system. This was a major factor with Council’s decision to move forward with this 
option. As Council will ultimately own this asset once the research project is complete, they will also be 
responsible for its maintenance. The detailed cost savings associated with the FWTS maintenance will 
be documented throughout the 4 year research timeframes. 
4 SUMMARY 
In adopting the FWTS as the stormwater management approach, a savings of approximately $1M in 
upfront construction costs was realised, when compared to the constructed wetland approach. In 
addition to the significant construction cost savings, the FWTS has been incorporated into the first 
stage of the development, which will ultimately provide an immediate aesthetic benefit for residents 
much earlier in the development, and it is anticipated that this will also benefit sales and property 
values. Furthermore, increased open water areas translate to higher property values and social 
benefits for the whole development.  
FWTS offer a more flexible (and potentially more effective) approach to stormwater management that 
may boost development yield and property values while offering a more sustainable and aesthetically 
pleasing means of treating stormwater runoff. Being able to install FWTS at the beginning of the 
construction phase also offers multiple benefits including immediate stormwater treatment and 
increased amenity for residents. 
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